
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

November 10, 2005 

Mr. Peter Mannino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
New Jersey Remediation Branch 
Emergency & Remedial Response Division 
290 Broadway, 19* Floor 
New York, NY 10007-1866 

RE: Comell-Dubllier Electronics Superfund Site - South Plainfield, NJ 
OU 3 RI/FS Progress Report No. 3 

Dear Mr. Mannino: 

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative 
Settlemeht^Agfeemei^ apdsQrder on Consent ("Settlement Agreement"), enclosed please 
find PriM'r^:K^<^:Nd.^«This:ceport^vem.-thei.perjQd from October 1, 2005 through 
October 31, 2-005.:w v - 7 c -

Very truly yours, 

rlo maWmic inn 

William J. Lee 

cc: Gary DiPippo, HydroQual, Inc. 
Michael Last, Esq. 
Mark Nielsen, Environ Corporation 
Bruce Thompson, de maximis, inc. 

WtfJfcter, Esq., Dana Corporation 
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CORNELL-DUBILIER ELECTRONICS SUPERFUND SITE 
OU 3 RI/FS PROGRESS REPORT NO. 3 

October 1, 2005 through October 31, 2005 

Description of the Actions Taken Toward Achieving Compliance with the Settlement 
Agreement Since the Previous Report: 

• Presented the Site Conceptual Model to representatives of US EPA, TetraTech 
(EPA Contractor) and the Middlesex Water Company, at an October 18, 2005 
meeting, in accordance with paragraph B.7 of the Statement of Work. 

• Continued with efforts to complete the well inventory with emphasis on water 
supply wells operated now or formerly by the Middlesex Water Company. 
Middlesex Water Company has not assisted with the acquisition of data (e.g., flow 
records) and, therefore, efforts focused on identifying water allocation permits 
issued by the N JDEP and identifying available records under these permits. A visit 
to NJDEP was scheduled to review available records and collect data. 

• Continued compiling data and locating wells on a site map from the well inventory 
received from the NJDEP. 

• Requested an abandoned wells record search from the NJDEP. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• None. 

Completed Deliverables Since the Previous Report: 

• None. 

Actions Planned Prior to Submittal of Next Two Reports: 

• Completion of well inventory. 

• Upon receipt, respond to EPA comments on the Preliminary Conceptual Site Model 
and revise and resubmit the Conceptual Site Model, as applicable, per EPA 
comments. 
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• Obtain EPA approval to proceed and initiate RI/FS Work Plan. 

Percentage Completion: 

• Not applicable. 

Delays Encountered or Anticipated: 

• The previous progress report presented concerns about possible delays in 
completion of the well inventory. EPA had taken steps to mitigate these delays by 
inviting Middlesex Water Company to the CSM meeting however, this did not 
prompt Middlesex Water to provide water supply well data. To properly understand 
groundwater flow and contaminant distribution in the Site area will require an 
understanding of current and historic pumping from Middlesex Water Company 
wells, particularly those in the Spring Lake system. This will involve researching 
records on both existing and previously abandoned wells, and doing so through 
NJDEP records because Middlesex Water indicated that it prefers the data be 
collected from available public records. Therefore, the well records inventory will 
not be completed on the originally planned schedule as a part of the preliminary 
CSM. The extent of delay in completing the well inventory is still unknown because 
it will depend on the completeness and quality of the NJDEP records and the 
responsiveness of the NJDEP in providing access to requested information. 
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